

Super Fast Fibre Access Exchange Area Roll-out

The indicative dates are estimates only and may change. Please contact your Communications Provider for information on when they expect to provide services in your area.

Under the DETI Next Generation Broadband project defined cabinets within certain exchange areas continue to be enabled across Northern Ireland, please visit www.fasterbroadbandni.com for further updates. This project is also supported by BT, ERDF, DARD and EAFRD.

Exchange Name	Exchange ID Code (SAUID)	FTTP or FFFC	County	Estimated Service Delivery Date (C-RFS)
ABERKENFIG	SWAAZ	FTTC	Mid Glamorgan	Sep-11
ABINGDON	SMAI	FTTC	Oxfordshire	Sep-11
ACTON	LWACT	FTTC	Greater London	Sep-11
ALDERSHOT	THAD	FTTC	Hampshire	Jun-11
ALLERTON	LVALL	FTTC	Merseyside	Sep-11
AMERSHAM	SMAM	FTTC	Buckinghamshire	Sep-11
ASCOT	THAS	FTTC	Berkshire	Jun-11
ASHFORD, MIDDLESEX	LWASH	FTTC/P	Surrey	Sep-11
ASHTON- ON-RIBBLE	LCAOR	FTTC	Lancashire	Jun-11
ASTLEY BRIDGE	LCASB	FTTC	Greater Manchester	Sep-11
BANBURY	SMBB	FTTC	Oxfordshire	Sep-11
BARNSELY	SLBY	FTTC	South Yorkshire	Sep-11
BASFORD	EMBASFO	FTTC	Nottinghamshire	Sep-11
BATH KINGSMEAD	SSKMD	FTTC	Avon	Jun-11
BEACONSFIELD	SMBCD	FTTC	Buckinghamshire	Sep-11
BEARSTED	NDBEA	FTTC	Kent	Jun-11
BEDFORD TOWN	SMBF	FTTC	Bedfordshire	Sep-11
BEDLINGTON	NEBDT	FTTC	Northumberland	Jun-11
BEDWORTH	CMBED	FTTC	Warwickshire	Sep-11
BEULAH HILL	LSBEU	FTTC	Greater London	Jun-11
BIRCHWOOD	SLBWD	FTTC	Lincolnshire	Sep-11
BISHOP AUCKLAND	NEBA	FTTC	Durham	Sep-11
BISHOPS WALTHAM	STBISHW	FTTC	Hampshire	Sep-11
BLIDWORTH	EMBLDWO	FTTC	Nottinghamshire	Jun-11
BOLLINGTON	MRBOL	FTTC	Cheshire	Jun-11
BOLTON	LCBOL	FTTC	Greater Manchester	Jun-11
BORDON	THBR	FTTC	Hampshire	Sep-11
BOREHAM	EABOR	FTTC	Essex	Jun-11
BOSCOMBE	STBOSMB	FTTC	Dorset	Jun-11
BOURNE END	THBEN	FTTC	Buckinghamshire	Jun-11

If the estimated service availability date on the exchange you are looking at has changed then please note that as previously indicated our rollout plans are indicative and include a degree of contingency. This has allowed us to continue to deliver our deployment to plan in terms of the number of homes able to access Super-fast Broadband services. We would like to confirm that no exchanges have been removed from the list and we are still planning to deliver fibre to these areas by the revised date shown in the table above.

Super Fast Fibre Access Exchange Area Roll-out

The indicative dates are estimates only and may change. Please contact your Communications Provider for information on when they expect to provide services in your area.

Under the DETI Next Generation Broadband project defined cabinets within certain exchange areas continue to be enabled across Northern Ireland, please visit www.fasterbroadbandni.com for further updates. This project is also supported by BT, ERDF, DARD and EAFRD.

Exchange Name	Exchange ID Code (SAUID)	FTTP or FFFC	County	Estimated Service Delivery Date (C-RFS)
BOWES PARK	LNBPBK	FTTC	Greater London	Jun-11
BREADSALL	EMBREAD	FTTC	Derbyshire	Sep-11
BRIGHTON WITHDEAN	SDWTHDN	FTTC	East Sussex	Sep-11
BROUGHTON, LANCASHIRE	LCBRN	FTTC	Lancashire	Sep-11
BUCKLEY	WNBUC	FTTC	Clwyd	Sep-11
BURNHAM, BUCKINGHAMSHIRE	THBN	FTTC	Buckinghamshire	Jun-11
BUSHEY HEATH	LWBUS	FTTC	Hertfordshire	Sep-11
CALNE	SSCAL	FTTC	Wiltshire	Sep-11
CAMBERLEY	THC	FTTC	Surrey	Jun-11
CANNOCK	CMCAN	FTTC	Staffordshire	Sep-11
CHAPEL END	CMCHAP	FTTC	Warwickshire	Sep-11
CHATTERIS	EMCHATT	FTTC	Cambridgeshire	Sep-11
CHEADLE	WMCHD	FTTC	Staffordshire	Sep-11
CHELLASTON	EMCHELL	FTTC	Derbyshire	Sep-11
CHESHAM	SMCSH	FTTC	Buckinghamshire	Sep-11
CHESLYN HAY	CMCHY	FTTC	Staffordshire	Jun-11
CHESSINGTON	LSCHE	FTTC	Greater London	Jun-11
CHESTER CENTRAL	WNCSC	FTTC	Cheshire	Jun-11
CHESTER SOUTH	WNCSS	FTTC/P	Cheshire	Jun-11
CHISLEHURST	LSCHI	FTTC	Greater London	Sep-11
CHORLEY	LCCHO	FTTC	Lancashire	Jun-11
CLAPTON	LNCLA	FTTC	Greater London	Jun-11
CLERKENWELL	CLCLE	FTTC	Greater London	Sep-11
COLINDALE	LWCOL	FTTC	Greater London	Jun-11
COXHOE	NECOX	FTTC	Durham	Jun-11
CROUCH END	LNCED	FTTC	Greater London	Jun-11
CROWNHILL	WWCRWN	FTTC	Devon	Sep-11
CUDWORTH	SLCUD	FTTC	South Yorkshire	Sep-11
CULLINGWORTH	MYCUL	FTTC	West Yorkshire	Jun-11
DARTON	SLDR	FTTC	South Yorkshire	Sep-11

If the estimated service availability date on the exchange you are looking at has changed then please note that as previously indicated our rollout plans are indicative and include a degree of contingency. This has allowed us to continue to deliver our deployment to plan in terms of the number of homes able to access Super-fast Broadband services. We would like to confirm that no exchanges have been removed from the list and we are still planning to deliver fibre to these areas by the revised date shown in the table above.

Super Fast Fibre Access Exchange Area Roll-out

The indicative dates are estimates only and may change. Please contact your Communications Provider for information on when they expect to provide services in your area.

Under the DETI Next Generation Broadband project defined cabinets within certain exchange areas continue to be enabled across Northern Ireland, please visit www.fasterbroadbandni.com for further updates. This project is also supported by BT, ERDF, DARD and EAFRD.

Exchange Name	Exchange ID Code (SAUID)	FTTP or FFFC	County	Estimated Service Delivery Date (C-RFS)
DEVIZES	SSDEV	FTTC	Wiltshire	Sep-11
DONALDSON	ESDON	FTTC	Lothian	Jun-11
DONNINGTON	WNDON	FTTC	Shropshire	Sep-11
DOWNHALL	EADOW	FTTC	Essex	Sep-11
DUDLEY HILL	MYDUD	FTTC	West Yorkshire	Sep-11
DULWICH	LSDUL	FTTC	Greater London	Sep-11
DUNDEE BROUGHTY FERRY	ESBRF	FTTC	Tayside	Jun-11
DUNDEE PARK	ESPAR	FTTC	Tayside	Jun-11
EAGLESCLIFFE	NEEC	FTTC	Cleveland	Sep-11
EARLS COURT	WRECT	FTTC	Greater London	Sep-11
EAST GRINSTEAD	NDEGR	FTTC	West Sussex	Jun-11
EDGWARE	LWEDG	FTTC	Greater London	Jun-11
EDINBURGH FOUNTAINBRIDGE	ESFOU	FTTC	Lothian	Jun-11
EDINBURGH MUSSELBURGH	ESMUS	FTTC	Lothian	Sep-11
EGHAM	LWEGH	FTTC	Surrey	Sep-11
ETWALL	EMETWLL	FTTC	Derbyshire	Jun-11
EVESHAM	WMEV	FTTC	Hereford & Worcester	Jun-11
EXETER	WWEXTR	FTTC/P	Devon	Jun-11
FARNBOROUGH, HAMPSHIRE	THFB	FTTC	Hampshire	Jun-11
FOREST HILL	LSFOR	FTTC/P	Greater London	Jun-11
GANTS HILL	LNGHL	FTTC	Greater London	Jun-11
GLASGOW BUSBY	WSBUS	FTTC	Strathclyde	Jun-11
GREAT OAKLEY	EMGRETO	FTTC	Northamptonshire	Sep-11
GROVE PARK	LSGRO	FTTC	Greater London	Jun-11
GUILDFORD	THGI	FTTC	Surrey	Jun-11
GUISBOROUGH	NEG	FTTC	Cleveland	Sep-11
HAMMERSMITH	LWHAM	FTTC	Greater London	Sep-11
HAMPSTEAD	WEWHAM	FTTC	Greater London	Jun-11
HARESTOCK	STHRSTK	FTTC	Hampshire	Sep-11
HARLESDEN	LWHARL	FTTC	Greater London	Sep-11

If the estimated service availability date on the exchange you are looking at has changed then please note that as previously indicated our rollout plans are indicative and include a degree of contingency. This has allowed us to continue to deliver our deployment to plan in terms of the number of homes able to access Super-fast Broadband services. We would like to confirm that no exchanges have been removed from the list and we are still planning to deliver fibre to these areas by the revised date shown in the table above.

Super Fast Fibre Access Exchange Area Roll-out

The indicative dates are estimates only and may change. Please contact your Communications Provider for information on when they expect to provide services in your area.

Under the DETI Next Generation Broadband project defined cabinets within certain exchange areas continue to be enabled across Northern Ireland, please visit www.fasterbroadbandni.com for further updates. This project is also supported by BT, ERDF, DARD and EAFRD.

Exchange Name	Exchange ID Code (SAUID)	FTTP or FFFC	County	Estimated Service Delivery Date (C-RFS)
HARTBURN, CLEVELAND	NEHRT	FTTC	Cleveland	Sep-11
HARTLEPOOL	NEHAL	FTTC	Cleveland	Sep-11
HASLEMERE	THHM	FTTC	West Sussex	Jun-11
HAWARDEN	WNHAW	FTTC	Clwyd	Jun-11
HAWORTH	MYHAW	FTTC	West Yorkshire	Jun-11
HAXBY	MYHAX	FTTC	North Yorkshire	Sep-11
HAYES COMMON	LSHAY	FTTC	Greater London	Jun-11
HEADINGTON	SMHD	FTTC	Oxfordshire	Jun-11
HENGOED	SWHXM	FTTC	Mid Glamorgan	Jun-11
HESWALL	LVHES	FTTC	Merseyside	Jun-11
HILLSIDE, HEREFORD & WORCESTER	CMHILL	FTTC	Hereford & Worcester	Jun-11
HITCHIN	SMHI	FTTC	Hertfordshire	Sep-11
HOLMES CHAPEL	WMHCH	FTTC	Cheshire	Jun-11
HOLMFIRTH	MYHMF	FTTC	West Yorkshire	Jun-11
HUNTINGDON	EMHNDON	FTTC	Cambridgeshire	Sep-11
ILFORD CENTRAL	LNILC	FTTC/P	Greater London	Jun-11
ILFORD NORTH	LNILN	FTTC	Greater London	Jun-11
INGLEBY BARWICK	NEILB	FTTC	Cleveland	Jun-11
IRLAM	MRIRL	FTTC	Greater Manchester	Jun-11
IVYBRIDGE	WWIVYB	FTTC	Devon	Sep-11
JESMOND	NEJ	FTTC	Tyne & Wear	Sep-11
KENFIG HILL	SWKGH	FTTC	Mid Glamorgan	Sep-11
KENTISH TOWN	CLKEN	FTTC	Greater London	Sep-11
KIDBROOKE	LSKID	FTTC	Greater London	Jun-11
KINGSBURY	LWKIN	FTTC	Greater London	Sep-11
KINGSLAND GREEN	CLKLG	FTTC	Greater London	Jun-11
KINGSTON	LSKIN	FTTC	Greater London	Jun-11
KIRBY MUXLOE	EMKRBYM	FTTC	Leicestershire	Sep-11
KNOTTINGLEY	MYKNO	FTTC	West Yorkshire	Sep-11
KNUTSFORD	MRKNU	FTTC	Cheshire	Jun-11

If the estimated service availability date on the exchange you are looking at has changed then please note that as previously indicated our rollout plans are indicative and include a degree of contingency. This has allowed us to continue to deliver our deployment to plan in terms of the number of homes able to access Super-fast Broadband services. We would like to confirm that no exchanges have been removed from the list and we are still planning to deliver fibre to these areas by the revised date shown in the table above.

Super Fast Fibre Access Exchange Area Roll-out

The indicative dates are estimates only and may change. Please contact your Communications Provider for information on when they expect to provide services in your area.

Under the DETI Next Generation Broadband project defined cabinets within certain exchange areas continue to be enabled across Northern Ireland, please visit www.fasterbroadbandni.com for further updates. This project is also supported by BT, ERDF, DARD and EAFRD.

Exchange Name	Exchange ID Code (SAUID)	FTTP or FFFC	County	Estimated Service Delivery Date (C-RFS)
LARK LANE	LVLAR	FTTC	Merseyside	Sep-11
LEE GREEN	LSLEE	FTTC	Greater London	Sep-11
LEYLAND	LCLEY	FTTC	Lancashire	Jun-11
LEYTONSTONE	LNLEY	FTTC/P	Greater London	Sep-11
LINTHORPE	NELIN	FTTC	Cleveland	Sep-11
LLANTWIT MAJOR	SWLLR	FTTC	South Glamorgan	Sep-11
LONGTON, LANCASHIRE	LCLOT	FTTC	Lancashire	Sep-11
LUTTERWORTH	EMLUTTE	FTTC	Leicestershire	Sep-11
MALDEN	LSMAL	FTTC	Greater London	Jun-11
MANCHESTER CENTRAL	MRCEN	FTTC	Greater Manchester	Jun-11
MARLOW	THML	FTTC	Buckinghamshire	Sep-11
MARPLE	MRMAR	FTTC	Greater Manchester	Sep-11
MEADOWFIELD	NEMEA	FTTC	Durham	Jun-11
MELKSHAM	SSMEL	FTTC	Wiltshire	Jun-11
MIDDLETON, GREATER MANCHESTER	MRMID	FTTC	Greater Manchester	Sep-11
MIDSOMER NORTON	SSMID	FTTC	Avon	Jun-11
MILL HILL	LWMIL	FTTC	Greater London	Jun-11
MOLESEY	LSMOL	FTTC	Surrey	Jun-11
MORPETH	NEMP	FTTC	Northumberland	Sep-11
MOSSLEY	MRMSL	FTTC	Greater Manchester	Jun-11
MUMBLES	SWMMV	FTTC	West Glamorgan	Sep-11
NEW BRANCEPETH	NENP	FTTC	Durham	Jun-11
NEW MILLS	MRNEW	FTTC	Derbyshire	Sep-11
NEWBURY	THNU	FTTC	Berkshire	Sep-11
NORMANTON	MYNMN	FTTC	West Yorkshire	Jun-11
NORTH EDGWARE	LWNEDG	FTTC	Greater London	Jun-11
NORTH FINCHLEY	LNNFN	FTTC	Greater London	Sep-11
NORTH WEMBLEY	LWNWEM	FTTC	Greater London	Jun-11
NOTTINGHAM ARCHER	EMLONGB	FTTC	Nottinghamshire	Sep-11
OXFORD	SMOF	FTTC	Oxfordshire	Jun-11

If the estimated service availability date on the exchange you are looking at has changed then please note that as previously indicated our rollout plans are indicative and include a degree of contingency. This has allowed us to continue to deliver our deployment to plan in terms of the number of homes able to access Super-fast Broadband services. We would like to confirm that no exchanges have been removed from the list and we are still planning to deliver fibre to these areas by the revised date shown in the table above.

Super Fast Fibre Access Exchange Area Roll-out

The indicative dates are estimates only and may change. Please contact your Communications Provider for information on when they expect to provide services in your area.

Under the DETI Next Generation Broadband project defined cabinets within certain exchange areas continue to be enabled across Northern Ireland, please visit www.fasterbroadbandni.com for further updates. This project is also supported by BT, ERDF, DARD and EAFRD.

Exchange Name	Exchange ID Code (SAUID)	FTTP or FFFC	County	Estimated Service Delivery Date (C-RFS)
PADGATE	LVPAD	FTTC	Cheshire	Jun-11
PEARTREE	EMPRTRE	FTTC	Derbyshire	Sep-11
PENCOED	SWPND	FTTC	Mid Glamorgan	Sep-11
PENKETH	LVPEN	FTTC	Cheshire	Jun-11
PENN, BUCKINGHAMSHIRE	SMPEN	FTTC	Buckinghamshire	Jun-11
PONTELAND	NEP	FTTC/P	Northumberland	Sep-11
PORTHCAWL	SWPEU	FTTC	Mid Glamorgan	Sep-11
POUND HILL	SDPNDHL	FTTC	West Sussex	Sep-11
PRIMROSE HILL	WEWPRI	FTTC	Greater London	Sep-11
PURLEY	LSPUR	FTTC	Greater London	Jun-11
QUORN	EMQURRN	FTTC	Leicestershire	Sep-11
RADSTOCK	SSRAD	FTTC	Avon	Jun-11
RAINFORD	LVRAI	FTTC	Merseyside	Sep-11
RAMSBOTTOM	LCRAM	FTTC	Lancashire	Jun-11
RICHMOND KEW	LSRIC	FTTC	Greater London	Sep-11
RINGWAY	MRRIN	FTTC	Greater Manchester	Jun-11
RINGWOOD	STRINGW	FTTC	Hampshire	Jun-11
ROSSENDALE	LCROS	FTTC	Lancashire	Sep-11
ROYAL	LVROY	FTTC	Merseyside	Jun-11
ROYSTON, HERTFORDSHIRE	EARST	FTTC	Cambridgeshire	Sep-11
ROYSTON, SOUTH YORKSHIRE	SLRY	FTTC	South Yorkshire	Sep-11
RUISLIP	LWRUI	FTTC	Greater London	Jun-11
RUSHDEN	EMRUSHD	FTTC	Northamptonshire	Jun-11
RUSHEY GREEN	LSRUS	FTTC	Greater London	Jun-11
SADDLEWORTH	MRSAD	FTTC	Greater Manchester	Jun-11
SANDERSTEAD	LSSAN	FTTC	Greater London	Sep-11
SEACROFT	MYSEA	FTTC	West Yorkshire	Sep-11
SEAHAM	NESHM	FTTC	Durham	Jun-11
SEVENOAKS	NDSEV	FTTC	Kent	Jun-11
SHEPTON MALLET	SSSHM	FTTC	Somerset	Sep-11

If the estimated service availability date on the exchange you are looking at has changed then please note that as previously indicated our rollout plans are indicative and include a degree of contingency. This has allowed us to continue to deliver our deployment to plan in terms of the number of homes able to access Super-fast Broadband services. We would like to confirm that no exchanges have been removed from the list and we are still planning to deliver fibre to these areas by the revised date shown in the table above.

Super Fast Fibre Access Exchange Area Roll-out

The indicative dates are estimates only and may change. Please contact your Communications Provider for information on when they expect to provide services in your area.

Under the DETI Next Generation Broadband project defined cabinets within certain exchange areas continue to be enabled across Northern Ireland, please visit www.fasterbroadbandni.com for further updates. This project is also supported by BT, ERDF, DARD and EAFRD.

SHERWOOD	EMSHRWO	FTTC	Nottinghamshire	Jun-11
SKELMERSDALE	LVSKE	FTTC	Lancashire	Sep-11
SOUTH BENFLEET	EASBF	FTTC	Essex	Sep-11
SOUTH CLAPHAM	LSCLPM	FTTC	Greater London	Sep-11
SOUTH HARROW	LWSHAR	FTTC	Greater London	Sep-11
SOUTHAM	CMSOUC	FTTC	Warwickshire	Sep-11
STAINES	LWSTAI	FTTC	Surrey	Sep-11
STANLEY, MERSEYSIDE	LVSTA	FTTC	Merseyside	Sep-11
STANMORE	LWSTAN	FTTC	Greater London	Sep-11
STIRLING	ESSTI	FTTC	Central	Sep-11
STOCKPORT	MRSTO	FTTC	Greater Manchester	Jun-11
STRATFORD-ON-AVON	CMSTRA	FTTC	Warwickshire	Jun-11
STREATHAM	LSSTR	FTTC	Greater London	Jun-11
SUMMERTOWN	SMSM	FTTC	Oxfordshire	Sep-11
SURBITON	LSSUR	FTTC	Greater London	Sep-11
TEDDINGTON	LSTED	FTTC	Greater London	Jun-11
THATCHAM	THT	FTTC	Berkshire	Sep-11
THORNTON HEATH	LSTHO	FTTC/P	Greater London	Sep-11
TILEHURST	THTT	FTTC	Berkshire	Sep-11
TOTTINGTON	LCTOT	FTTC	Greater Manchester	Jun-11
TWICKENHAM	LWTWI	FTTC	Greater London	Sep-11
TWYFORD, BERKSHIRE	THTF	FTTC	Berkshire	Jun-11
UCKFIELD	NDUCK	FTTC	East Sussex	Jun-11
UNDERCLIFFE	MYUND	FTTC	West Yorkshire	Sep-11
UPPER HOLLOWAY	CLUPP	FTTC	Greater London	Jun-11
WALLINGTON	LSWAL	FTTC	Greater London	Sep-11
WANSTEAD	LNWSD	FTTC	Greater London	Jun-11
WANTAGE	SMWN	FTTC	Oxfordshire	Jun-11
WEMBLEY	LWWEM	FTTC/P	Greater London	Sep-11
WERRINGTON	EMWERRI	FTTC	Cambridgeshire	Sep-11
WEST DRAYTON	LWWDRA	FTTC	Greater London	Sep-11
WEST WICKHAM	LSWWKM	FTTC	Greater London	Sep-11
WESTON FAVELL	EMWESTO	FTTC	Northamptonshire	Sep-11
WHITEFIELD	MRWHI	FTTC	Greater Manchester	Jun-11

If the estimated service availability date on the exchange you are looking at has changed then please note that as previously indicated our rollout plans are indicative and include a degree of contingency. This has allowed us to continue to deliver our deployment to plan in terms of the number of homes able to access Super-fast Broadband services. We would like to confirm that no exchanges have been removed from the list and we are still planning to deliver fibre to these areas by the revised date shown in the table above.

Super Fast Fibre Access Exchange Area Roll-out

The indicative dates are estimates only and may change. Please contact your Communications Provider for information on when they expect to provide services in your area.

Under the DETI Next Generation Broadband project defined cabinets within certain exchange areas continue to be enabled across Northern Ireland, please visit www.fasterbroadbandni.com for further updates. This project is also supported by BT, ERDF, DARD and EAFRD.

Exchange Name	Exchange ID Code (SAUID)	FTTP or FFFC	County	Estimated Service Delivery Date (C-RFS)
WINCHMORE HILL	LNWIN	FTTC	Greater London	Sep-11
WINDSOR	THWO	FTTC	Berkshire	Sep-11
WOLVERTON	SMWV	FTTC	Buckinghamshire	Jun-11
WOMBWELL	SLWL	FTTC	South Yorkshire	Sep-11
WORCESTER PARK	LSWOR	FTTC	Greater London	Sep-11
YORK	MYYO	FTTC/P	North Yorkshire	Jun-11

If the estimated service availability date on the exchange you are looking at has changed then please note that as previously indicated our rollout plans are indicative and include a degree of contingency. This has allowed us to continue to deliver our deployment to plan in terms of the number of homes able to access Super-fast Broadband services. We would like to confirm that no exchanges have been removed from the list and we are still planning to deliver fibre to these areas by the revised date shown in the table above.